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October 11, 2022 

Mr. Ike McRee 

County Manager 

County of Currituck 

ike.mcree@currituckcountync.gov 

Dear Mr. McRee: 

The Golden LEAF Foundation Board of Directors met on October 6, 2022 and 

declined to extend the term of the grant to Currituck County for the “Currituck 

Station Wastewater Treatment Plant Expansion” project and rescinded the grant 

award.  This grant was awarded on February 7, 2019 and encountered significant 

delays.  The grant term expired in April 2021. 

At its meeting on June 2, 2022, the Golden LEAF Foundation Board of Directors 

received an update regarding the project, including the county’s expectation that 

the county would determine a procurement method for the project by the end of 

August 2022.  The Golden LEAF Board did not take any action regarding the 

project at that time but indicated that it would be much less likely to approve an 

extension for the project if the county did not make the anticipated progress on 

the project by the end of August.  We conveyed this information to the county on 

June 10, 2022.   

On August 26, 2022, Golden LEAF staff received notice from the county that the 

project timeline had been extended further, that the county would not determine 

the procurement strategy by the end of August, and that the county planned 

anticipated holding a work session regarding the project the week of October 10, 

2022.  Golden LEAF staff responded on August 29, 2022 and reiterated that the 

additional delays made further extension of the grant less likely. 

Golden LEAF Foundation staff provided an update to the Golden LEAF 

Foundation Board of Directors at its meeting on October 5, 2022.  At that 

meeting, the Board of Directors declined to extend the term of the grant and 

rescinded the grant award.    

http://www.goldenleaf.org/
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The Golden LEAF Board of Directors asked that Golden LEAF staff convey to 

Currituck County that the county may apply for funding for this project through other 

grant programs of the foundation if the project meets the criteria of those programs.  

We would be glad to meet with county staff to discuss those other grant opportunities. 

Thank you for keeping us informed of the status of the project.  Please let me know if 

the county has any questions. 

Sincerely, 

Scott T. Hamilton 

President, Chief Executive Officer 

SH:dp

cc: Rebecca Gay, Assistant County Manager (Rebecca.Gay@currituckcountync.gov) 

Eric Weatherly, County Engineer (eric.weatherly@currituckcountync.gov) 
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